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General Project Information

Project Description Narratives

Project Status in FY 2006:

Not applicable.

Post-2006 Project Scope:

None.

Project End State

None.

Purpose, Scope, and Technical Approach:

Definition of Scope: This project was incorporated into project SR-IN10 in 1998.  Refer to that project for definition of scope.

Technical Approach: All technical baselines of this project are being combined with the line item 97-D-470.  No further work will be performed under 
line item 97-D-473.  This scope is now a part of line item 97-D-470.

Cost Baseline Comments:

No FY 98 funding is required.  The project will be cancelled through a Baseline Change Proposal.

Safety & Health Hazards:

A Hazards Assessment was performed and no Hazards Assessment Document (HAD) is required.  The facility classification precludes the need to 
perform or prepare a Safety Analysis Report.  The project will prepare a Self Assessment in lieu of a Operational Readiness Review (ORR) in FY 
1999.  The classification of the facility does not require an ORR.

This project is being combined with line item 97-D-470 (SR-IN10), previously known as the Environmernal Monitoring Laboratory and now known as 
Regulatory Monitoring and Bioassay Laboratory.  No additional risk analysis will be performed under this line item.  Any further S&H analysis will be 
completed under IN10.

Safety & Health Work Performance:

This project is being combined with line item 97-D-470 (SR-IN10), previously known as the Environmernal Monitoring Laboratory and now known as 
Regulatory Monitoring and Bioassay Laboratory.  No additional risk analysis will be performed under this line item.  Any further S&H analysis will be 
completed under IN10.

PBS Comments:

FY97 scope and funding  was authorized by Congress and was received at the project level.  The Architect/Engineering Title I,II, II Design Contract 
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Planning Section

Project Description Narratives

was awarded in January 1997.    The A/E contract was terminated in FY 1997.  A consolidation strategy, combining this line item with 97-D-470, 
Environmental Monitoring Laboratory, was pusued and approved by DOE. 

No FY 98 funding is required.  The project scope and cost baseline is being integrated into line item 97-D-470.

Baseline Validation Narrative:

The line item represented by this project is being incorporated into 96-D-470 (SR-IN10).

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

Y

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/3/1999

FEDPLAN Project? Yes

DOE Project Manager:   Nixon Peralta

803-725-5967

803-725-8434

nixon.peralta@srs.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

1,204 -87 0 0 0 0 0 0 001,204 1,291PBS Baseline (current 
year dollars)

1,291 -87

1,204 -87 0 0 0 0 0 0 001,204 1,291PBS Baseline 
(constant 1999 
dollars)

1,291 -87

1,204 -87 0 0 0 0 0 0 001,204 1,291PBS EM Baseline 
(current year dollars)

1,291 -87

1,204 -87 0 0 0 0 0 0 001,204 1,291PBS EM Baseline 
(constant 1999 
dollars)

1,291 -87

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 3.60% 3.60% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%0.00% 2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 3,763

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 4,967

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Changes due to recording actuals for FY 1998 and 1997 versus estimates as was done last year.

Explanation of Project Completion Date Difference  (if applicable):

 

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 3,865

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 0

Additional Amount to Reconcile (+): 0

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 102

-3,865

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/1/1998

9/30/1998

1,291 -87Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Start  SR-IN09-001 10/1/1996

Project Complete  SR-IN09-002 9/30/1998

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YProject Start  SR-IN09-001  

YProject Complete  SR-IN09-002  
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